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PORTSMOUTH-KITTERY 

16189B 

 

November 17, 2020 

 

 

S P E C I A L   P R O V I S I O N  

 

AMENDMENT TO SECTION 619 – MAINTENANCE OF TRAFFIC 

 

 

Add or replace the following sections:  

 

 

Replace in Materials: 

 

2.1.3 Retroreflective sheeting for traffic control devices, including permanent and operational 

construction signing, shall conform to AASHTO M 268 (ASTM D 4956), Type VII, Type VIII or 

Type IX (prismatic) retroreflecting sheeting.  

 

2.1.3.1 All barricades, cones, drums, flexible delineators, and vertical panel markers shall 

be fabricated with high intensity orange and white fluorescent retroreflective sheeting conforming 

to AASHTO M 268 (ASTM D 4956), Type VII, Type VIII or Type IX (prismatic).  

 

2.1.7 The Contractor shall provide a Certificate of Compliance stating that traffic control devices 

being provided meet the testing and evaluation criteria of NCHRP 350 as implemented by the 350 

Agreement. If the equipment has been manufactured after December 31, 2019, the Contractor shall 

also provide certification that the equipment has been tested in accordance with MASH criteria. 

 

 

Add in Materials: 

 

2.1.1.4 All traffic control devices shall conform to the Manual for Assessing Safety 

Hardware (MASH) requirements if the traffic control device was manufactured after December 31, 

2019.  

 

2.1.3.5 Portable signs shall be erected on temporary sign supports approved crashworthy 

devices so that the bottom of the sign is either 1) 12 inches or 2) greater than five (5) feet above the 

traveled way.  

 

 2.1.3.6 The bottom of mainline and ramp traffic control signs intending to remain longer 

than three (3) days, except as provided in 2009 MUTCD Section 6F.03 paragraph 12, shall be 

mounted 5 feet or greater above the edge of pavement on posts or portable sign supports.  

 

2.1.4 Post mounted signs must be erected so that the sign face is in a true vertical position.  

All signs shall be placed so that they are not obstructed in any manner and immediately modified 

to ensure proper visibility if obstructed.   



619 
11/17/2020 

Page 2 of 9 

 

 

2.1.5.1 For PCM signs that will be used along the Maine Turnpike, the PCM shall be a Ver-

Mac PCMS-1210 or an approved equivalent. PCM signs for use along the Maine Turnpike shall 

include the following features: 

a) The face of the PCM sign trailer shall be delineated on a permanent basis by 

affixing retro-reflective material (conspicuity material) in a continuous line as seen 

by oncoming drivers.  

b) The PCM sign shall have an all-LED display that shall be legible from a distance of 

1,000 feet. 

c) The PCM sign shall be NTCIP compliant (NTCIP 1203 & 1204) 

d) The PCM sign shall be capable of being programmed by a remote computer via a 

data (IP over Cell) cellular modem connection. 

e) The PCM shall have GPS location capability by adding on a GPS device capable of 

providing GPS location remotely to the MTA Traffic Management and 

Communications Center (TMCC).  

f) The PCM shall be programmable by Vanguard Software by Daktronics. 

2.3 All jobsite personnel shall always wear a safety vest labeled as ANSI 107-2004 standard 

performance for Class 3 risk exposures.  This requirement also applies to truck drivers and 

equipment operators when out of an enclosed cab.  

2.4 All vehicles used during the installation and removal of traffic control devices, including 

lane closures, shall be equipped with a vehicle-mounted lighted arrow board or high intensity LED 

full width light bar acceptable to the Owners.  The arrow board or full width light bar shall be 

capable of displaying a left arrow, right arrow, double arrow, and light bar patterns. 

 

Add in Construction Requirements:  

 

3.1.2.2 A request for a complete stoppage of traffic must be submitted to the Owners for 

approval.  The Contractor is required to receive approval from NHDOT for all stoppages on the 

New Hampshire roadways, from MTA for all stoppages on the Maine Turnpike, and from 

MaineDOT for all other stoppages in Maine.  The request shall be submitted by the Traffic Control 

Supervisor at least five (5) working days prior to the day of the requested stoppage of traffic and 

two (2) days for a stoppage less than five minutes.  All requests must be received by 12:00 PM 

(noon) to be considered as received on that day. Requests received after 12:00 PM shall be 

considered as received the following day.   

 

Replace in Construction Requirements: 

 

3.1.6 All vehicles used on the Project shall be equipped with amber flashing lights, visible from 

both front and rear, or by means of a single or multiple, approved type, revolving, flashing or 
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strobe lights mounted so as to be visible 360 degrees. Auxiliary lighting shall have sufficient 

intensity to be visible at 500 feet in normal daylight and a flash rate between 1Hz and 4Hz. The 

vehicle flashing system shall be in continuous operation while the vehicle is on any part of the 

project and positioned or mounted in such a way to not be obstructed by vehicle mounted or other 

equipment.  Dump trucks and utility trucks shall have a strobe light mounted on each side of the 

vehicle. 

Add in Construction Requirements 

3.1.6.1 No equipment or vehicles of the Contractor, their subcontractors, or employees 

engaged in work on this contract shall be parked or stopped on lanes carrying traffic, or on lanes or 

shoulders adjacent to lanes carrying traffic, at any time except as required by ongoing work 

operations. Contractor equipment or vehicles shall never be used to stop, block, or channelize 

traffic.  

 

3.1.6.2 Vehicles parked on the shoulder shall be located so all portions of the vehicle(s) are 

a minimum of one foot from the traveled way.   

 

3.1.7 Maine Turnpike Traffic Control Requirements – The following requirements are 

specific to work along the Maine Turnpike.  All construction operations require the submission of 

an MTA Work Permit in accordance with the Technical Provisions. The minimum requirements 

that shall be maintained for working on, over, or adjacent to the Maine Turnpike roadway are 

outlined in this section. 

 

3.1.7.1 Three travel lanes in each direction (each direction being 36 feet wide 

including/excluding shoulder) shall be maintained at all times except while performing work in a 

designated lane, directly over or adjacent to traffic, and during the placement and removal of 

traffic control devices.   

 

3.1.7.2 Unless otherwise specified the minimum main line width for a single travel lane 

shall be 14 ft and minimum ramp widths of 16 ft which must be maintained at all times, from ½ 

hour before sunrise to ½ hour after sunset as indicated on the sunrise/sunset table at 

http://www.sunrisesunset.com/usa/Maine.asp for the Town of Kittery.  

 

3.1.7.3 The use of construction signs and warning devices not shown on the Plans, in the 

TMP, or in the MUTCD is prohibited. 

 

3.1.7.4 The Contractor’s personnel and equipment shall avoid crossing traffic whenever 

possible. No Contractor’s vehicle may slow down or stop in a traffic lane unless said lane has 

previously been made safe with signs and barricades.  

 

3.1.7.5 No vehicle will move onto the traveled way at such a time or in such a manner so as 

to cause undue concern or danger to traffic approaching from either direction.  The Contractor or 

their employees are not empowered to stop traffic.  

 

http://www.sunrisesunset.com/usa/Maine.asp
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3.1.7.6 The Contractor shall take necessary care at all times, in all operations and use of his 

equipment, to protect and facilitate traffic. During periods when no work is occurring, the 

Contractor’s equipment shall not be left in a location that could obstruct the free flow of traffic. 

 

3.1.7.7 Access to, and egress from, the construction area shall be with the direction of 

travel without crossing traffic. Construction vehicles are prohibited from merging with mainline 

traffic during the weekday morning and weekday evening peak traffic hours unless approved in the 

TMP. The Contractor shall develop work zone access/egress with acceleration and deacceleration 

areas and should utilize interchange ramp areas whenever feasible. 

 

3.1.7.8 The Contractor shall furnish approved signs reading “Construction Vehicle – Keep 

Back” to be used on trucks hauling to the Project.  The signs shall be a minimum of 30 inch by 60 

inch black and orange, and meet construction sign retro reflectivity requirements.   

 

3.1.7.9 Where space is available, pavement striping for all tapers shall create a minimum 

buffer of 250 feet to the point where the temporary concrete barrier taper ends and becomes 

parallel to the travelway. Temporary concrete barrier should be tapered at a rate of 15:1 or 100 

feet, whichever is longer. In restricted space areas, the Contractor may request a barrier taper rate 

of not less than 8:1. 

 

3.1.7.10  Maine Turnpike Equipment Moves 

 

3.1.7.10.1 A complete stoppage of traffic for an equipment move (including delivery of 

materials to the median) may be considered for approval if the action cannot reasonably be 

completed with the erection of a lane closures.  The Contractor shall be responsible for the 

installation of signs “Expect Stopped Traffic” and signs W3-4 “Be Prepared to Stop,” in 

accordance with single lane closures immediately prior to the equipment move. Signs will 

be required on any adjacent ramps within proximity to the stoppage. These signs shall be 

covered when not applicable. The maximum time for which traffic may be stopped and 

held for an equipment move at any single time shall be five (5) minutes. The durations shall 

be measured as the time between the time the last car passes the work area until the time 

the MTA determines that all travel lanes are clear. The traffic shall only be stopped for the 

minimum period of time required to complete the approved activity.  The Contractor shall 

reimburse MTA at a rate of $500 per minute for each minute in excess of the five-minute 

allowance.   

 

3.1.7.10.2 Only Maine State Troopers shall stop traffic. The Contractor shall obtain 

State Troopers for traffic stoppages in accordance with Section 618.  

 

3.1.7.10.3 Unapproved movement of equipment or materials across the travel lanes 

shall be considered a violation of the Maintenance of Traffic Requirements and is subject 

to a minimum fine of $500 per occurrence with an additional $500 per minute thereafter.  

  

3.1.7.11  Maine Turnpike Lane Closures and Shoulder Closures 

 

3.1.7.11.1 A lane closure shall be required when a danger to the traveling public may 

exist. 
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3.1.7.11.2 A lane closure shall be required whenever personnel will be working within 

four feet of an active travel lane. 

 

3.1.7.11.3 Loading/unloading trucks shall not be closer than six feet from an open 

travel lane.  

 

3.1.7.11.4 Daytime lane closures shall be a maximum of three (3) miles.  Only one 

daytime lane closure will be permitted per direction.  

 

3.1.7.11.5 The Contractor shall maintain a minimum of three (3) lanes of traffic during 

the following periods, termed the “Peak Traffic Periods”: 

 a. The Friday 10 days before Memorial Day to June 15: 

  i. Northbound: Fridays and Saturdays 

  ii. Southbound: Saturdays, Sundays and Memorial Day 

 b. June 16 to the day after Labor Day: both Northbound and Southbound 

 c. Two days after Labor Day to the day after Columbus Day 

  i. Northbound: Fridays and Saturdays 

  ii. Southbound: Saturdays, Sundays and Columbus Day 

 d. Two days after Columbus Day to the weekend before Thanksgiving 

  i. Southbound: Sundays and Veteran’s Day 

e. Wednesday before Thanksgiving through the Sunday after, both Northbound and 

Southbound 

 

3.1.7.11.6 The Contractor shall maintain a minimum of two (2) lanes of traffic in each 

direction at all other times, except as allowed below. 

 

3.1.7.11.7 During the times listed in 3.1.7.11.5 and 3.1.7.11.6 above, temporary lane 

closures will be allowed as noted in the table below. 

 

 

Peak Traffic Periods 

Day of the Week Start Time for 

maintaining a 

minimum of two 

(2) lanes of traffic 

Start Time for 

maintaining a 

minimum of one 

(1) lanes of traffic 

End time for 

maintaining a 

minimum of one 

(1) lane of traffic 

End time for 

maintaining a 

minimum of two 

(2) lanes of traffic 

Weekday Nights (Monday 

through Thursday) (NB) 

9:00 PM 11:00 PM 5:00 AM 7:00 AM 

Weekday Nights (Monday 

through Thursday)(SB) 

7:00 PM 10:00 PM 4:00 AM 5:00 AM 

Friday Nights (NB) 10:00 PM Not Allowed Not Allowed 7:00 AM 

Friday Nights (SB) 8:00 PM 10:00 PM 6:00 AM 7:00 AM 

Sunday Nights (NB) 7:00 PM 10:00 PM 5:00 AM 7:00 AM 

Sunday Nights (SB) 11:00 PM Not Allowed Not Allowed 7:00 AM 
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Non-Peak Traffic Periods 

Day of the Week Start Time for maintaining a minimum 

of one (1) lanes of traffic 

End time for maintaining a minimum 

of one (1) lane of traffic 

Weekday Nights (Monday 

through Thursday) (NB) 

10:00 PM 6:00 AM 

Weekday Nights (Monday 

through Thursday)(SB) 

8:00 PM 5:00 AM 

Friday Nights (NB) 10:00 PM 7:00 AM 

Friday Nights (SB) 9:00 PM 6:00 AM 

Sunday Nights (NB) 9:00 PM 6:00 AM 

Sunday Nights (SB) 10:00 PM 5:00 AM 

 

 

3.1.7.11.8 The Contractor shall not have any temporary lane closures on Holidays. 

 

3.1.7.11.9 The Contractor shall not have any temporary lane closures, except for 

emergency repairs, during the weekends of Memorial Day, Labor Day, and Columbus Day, 

beginning at 6:00 am the Friday before through the Tuesday after at 8:00 pm. 

 

3.1.7.11.10 The Contractor shall not have any temporary lane closures, except for 

emergency repairs, during the following timeframes; 

 a. July 2, 2021, beginning at 6:00 am through July 6, 2021 at 8:00 pm. 

 b. July 1. 2022, beginning at 6:00 am through July 5, 2022 at 8:00 pm. 

 

3.1.7.11.11 The Contractor shall not have any temporary lane closures, except for 

emergency repairs during the week of Thanksgiving beginning at 5:00 am the Wednesday 

before through the Sunday after at 10:00 pm. 

 

3.1.7.11.12 Shoulder closures, lane closures, and lane shifts meeting the 

MUTCD guidelines, other than those shown in the plans, shall be submitted to MTA for 

approval prior to use in the construction operations. No lane closures will be allowed 

during non-working hours, weekends, and/or holiday periods unless included in the 

approved Contract transportation management plan (TMP) as long-term traffic control 

requirements. 

 

3.1.7.11.13 The following is a typical list of activities that shall require a lane 

closure: 

 Work on bridges 

 Paving/Milling 

 Striping layout and placement 

 Drainage Installation/Adjustment 

 Clear zone improvements/clearing within the clear zone 

 Work directly over traffic or within six feet of an active travel lane. 

 

3.1.7.11.14 Lane closures shall be removed if work requiring the lane closure is 

not ongoing unless included in the TMP as a long-term traffic control requirement. 
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3.1.7.11.15 The Contractor shall follow the following procedures when closing 

any travel lanes on the Maine Turnpike roadways: 

1) The sign package shall be erected starting with the first sign and proceeding to 

the start of the taper. The sign crew shall erect signs with the vehicle within the 

outside shoulder;  

2) Position the arrow board with the proper arrow at the beginning of the taper; and,   

3) When arrow board is in place, continue with the drums/cones to secure the work 

area. 

4) To dismantle the lane closure, start with last drums/cone placed and work in 

reverse order until all the drums are removed.  The arrow board which was installed 

first shall be the final traffic control device removed, excluding the sign package.  

The remaining sign package shall be picked-up starting with the first sign placed 

and continuing in the direction of traffic and with the vehicle in the outside 

shoulder. 

 

3.1.7.11.16 Temporary single lane closures are allowed upon approval of the 

MTA.  Lane and/or ramp closure setup may not begin until the beginning time specified. 

Closures that are setup early or that remain in place outside of the approved time period 

shall be subject to a lane rental fee of $1,000 per five minutes for every five minutes 

outside of the approved time, payable to the MTA. The installation of the construction 

signs will be considered setting up the lane closure. Removal of the last construction sign 

will be considered removal of the closure. Construction signs shall be installed immediately 

prior to the start of the closure and shall be promptly removed when no longer required. 

The installation and removal of a closure, including signs, channelizing devices, and arrow 

boards shall be a continuous operation. The MTA reserves the right to order the removal of 

an approved closure.  

 

3.1.7.11.17 Shoulder closures shall be required at locations where the Contractor 

requires access to the main line from a work area. 

 

3.1.7.11.18 Shoulder closures with drums shall be removed at the end of the 

workday. Temporary shoulder closures with drums will not be allowed during periods of 

inclement weather as determined by MTA. 

 

3.1.7.11.19 Shoulder closures with concrete barrier shall be placed prior to the 

start of the work requiring concrete barrier and shall remain in place until the work activity 

is completed. 

 

3.1.7.12   Maine Turnpike Traffic Stoppages 

 

3.1.7.12.1 During the erection or removal of overhead structures or signs, traffic shall 

be stopped and may be held for periods of up to 25 minutes during these operations. Before 

the roadway is reopened, all materials shall be secured so they will not endanger traffic 

passing underneath. The Contractor shall reimburse MTA at the rate of $2,500.00 per five-

minute period for each roadway not reopened (northbound and southbound), in excess of 

the 25 minutes limit. 
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3.1.7.12.2 Blasting of Ledge: Stoppages for blasting will be allowed Monday through 

Thursday between 9 AM and 3 PM and on Fridays between 9 AM and 12 PM (noon). The 

maximum time for which traffic may be stopped at any single time shall be six (6) minutes. 

This duration shall be measured as the time between the time that the last car passes the 

work area, until the time the MTA determines that all travel lanes are cleared of blast 

debris.  The Contractor shall reduce the size of the blast, change the design and method of 

the blast, use more mats, or otherwise alter the blasting so that the traffic is not stopped for 

more than six minutes. If traffic is stopped for more than six minutes for any reason, the 

Contractor shall pay a penalty of $1,000.00 per minute for every minute traffic is stopped 

in excess of the six minute limit. The penalty shall be measured separately on the 

northbound and southbound roadway. Whenever the volume of traffic is excessive such 

that a six-minute interruption would cause objectionable congestion, in the opinion of the 

Authority, the hour during which blasting may occur may be further restricted. A detailed 

blasting plan shall be submitted.  

 

3.1.7.13   PCM Signs on the Maine Turnpike - When the Contractor uses a PCM sign 

along the Maine Turnpike, the Contractor shall complete and/or provide the following: 

 

3.1.7.13.1 Submit a catalog cut shop drawing to the Engineer of all proposed 

equipment for review and approval.  

 

3.1.7.13.2 Establish and pay for a data cellular account so that PCMs may be remotely 

programmed and operated from the MTA Communications’ Center. 

 

3.1.7.13.3 Provide to MTA technical support from the PCM manufacturer that may be 

necessary to integrate the PCM into the MTA software platform (Vanguard Software by 

Daktronics).  

 

3.1.7.13.4 Provide the manufacturer’s software necessary to change the PCM messages 

remotely from the MTA Communications’ Center and the Engineer’s computer if 

necessary or requested.  

 

3.1.7.13.5 Provide training on the operation of the PCM to the Resident and MTA 

Communications’ Center representative. 

 

3.1.7.13.6 Make all PCMs on the project work site available to the MTA for any/all 

emergency situations as defined by the MTA. This shall include the preemption of any 

messages running at the time of need as approved by the MTA and the Project Engineer. 

 

3.1.7.13.7 The PCM signs shall be on-site, with cellular account established, GPS 

location capable, and all training required complete within one month after mobilization or 

seven (7) days prior to implementing traffic shifts, detours or stoppages, whichever is 

sooner. Implementation of traffic shifts, detours, or stoppages of traffic will not be 

permitted without PCM signs on-site with the specified MTA TMCC Software Platform 

integration and training. 
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Replace in Construction Requirements: 

 

3.2.6.2  Park worker’s private vehicles close together in a group outside the clear zone of 

the traveled way as specified in the TMP unless protected by portable barriers and in areas pre-

approved by the Owners.  

 

Add in Construction Requirements:  

 

3.2.9 Existing guardrails and/or barriers shall be maintained until removal is necessary for 

construction. The Contractor shall use a temporary concrete barrier, as approved by the Engineer, 

while the guardrails and/or barriers are absent.  Permanent guardrails and barriers shall be installed 

as soon as possible to minimize risk to the public.  

 

3.3.6  Repainting of pavement marking lines, if required to maintain the effectiveness of the line 

shall be considered incidental to the maintenance of traffic control devices, no separate payment 

will be made. 

 

3.3.7 Traffic striping changes shall not be made unless there is sufficient time, equipment, 

materials, and personnel available to complete the change properly before the end of the workday. 

 


